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FMTV

Program Information

December 31, 2011 SAR

|Designation And Nomenclature (Popular Name) |

Family of Medium Tactical Vehicles (FMTV)

|DOD Component

Army

Responsible Office

|Responsible Office

LTC Shane Fullmer

PEO, Combat Spt & Combat Service Spt
PM, Medium Tactical Vehicles

ATTN: SFAE-CSS-TV-M

Warren, MI 48397-5000
shane.n.fullmer@us.army.mil

References

Phone 586-282-8665
Fax 586-282-8835
DSN Phone 786-8665
DSN Fax 786-8835

Date Assigned August 7, 2009

|SAR Baseline (Production Estimate)

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated September 11, 1995

|Approved APB

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated May 25, 2003
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Mission and Description

The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks based on a common chassis, that
vary by payload and mission. The Light Medium Tactical Vehicle (LMTV) has a 2-1/2 ton capacity consisting of
cargo and van models. The Medium Tactical Vehicle (MTV) has a 5-ton capacity and consists of cargo, tractor, van,
wrecker, load handling system and dump truck models. Sub-variants provide Air Drop capability for contingency and
rapid deployment operations. Commonality between variants significantly reduces operational and support

costs. The FMTV is intended to replace obsolete and maintenance-intensive trucks currently in the fleet. The FMTV
performs over 55% of the Army's local and line haul, unit mobility, unit resupply, and other missions in combat,
combat support, and combat service support units. The system is designed to be rapidly deployable worldwide and
operate on primary and secondary roads, trails, and cross-country terrain, in all climatic conditions. Extended
applications of the FMTV include support to other Army requirements such as: High Mobility Artillery Rocket System
(HIMARS); Warfighter Information Network — Tactical (WIN-T); Patriot; Aviation Ground Support Equipment (AGSE);
Chemical and Biological Protection Shelter (CBPS); Medium Extended Air Defense System (MEADS); CAMEL I
Unit Water Pod System; Terminal High Altitude Area Defense (THAAD); and EQ-36 Fire Finder Radar. The FMTV
A1P2 is the configuration currently in production. These new vehicles will be manufactured to adhere to the US Army
Long Term Armor Strategy (LTAS) configuration, which is designed to accept an adaptable armor system, allowing
protection to be increased or decreased based on specific threat levels encountered in theater.

UNCLASSIFIED 4



FMTV December 31, 2011 SAR

Executive Summary

The Long Term Armor Strategy (LTAS) cab configuration, with B-Kit, was introduced in a production contract with
British Aerospace Engineering (BAE) Tactical Vehicle Systems in March 2008, creating the A1P2 model of the
FMTV. The first ALP2 vehicles were fielded to Ft. Polk in May 2009, with the first theater shipment in the fourth
quarter of FY 2009.

A sole source award was made to BAE Tactical Vehicle Systems for FMTV A1P2s in May 2008, followed by the
exercise of an option. Of the 20,000 total vehicles (trucks plus trailers) that could be procured under the Bridge
contract, all vehicle deliveries were completed by December 2011 and all Armor B-kit deliveries will be completed
by March 31, 2012.

A five-year competitive requirements-type contract was awarded to Oshkosh Trucks in August 2009. The incumbent
FMTV producer, BAE Systems, and Navistar filed protests with the Government Accountability Office (GAO). On
December 14, 2009, the GAO issued its decision sustaining portions of Navistar Defense, Limited Liability
Company (LLC) and BAE Systems protests. The stop-work order was lifted in February 2010. Testing of Oshkosh
vehicles began in June 2010 and continued through July 2011, not including the M1089 Wrecker. Testing includes
live fire to qualify new B-Kits, performance and endurance testing. Impact of Oshkosh Truck pricing on Average
Procurement Unit Cost (APUC) and Program Acquisition Unit Cost (PAUC) has been evaluated. The unit cost
deltas over the approved baseline have decreased significantly, decreasing the risk of future Acquistion Program
Baseline/Nunn-McCurdy breaches.

As of December 31, 2011, 60,742 trucks (of which 19,503 are FMTV A1P2) and 15,135 trailers are in field units.
Upcoming fieldings are at various Army National Guard, United States Army Training and Doctrine Command
(TRADOC), Reserve units, Ft. Carson, Ft. Hood, Ft. Lewis, and Ft. Stewart.

The official Army Acquisition Objective (AAO) is 83,185 trucks. FMTV funding projected through the Future Years
Defense Plan (FYDP) is no longer adequate to procure the AAO. However, we do not expect an impact to the force
due to a pending reduction of the FMTV requirement. Estimate quantities are based on funds appropriated but not
yet received. Battle loss and washout rates are not addressed.

The first FMTV configuration produced (FMTV A0s) will begin reaching their Economic Useful Life (EUL) age of 20
years in FY 2015. Itis impossible to mount effective armor on this original configuration. The Tactical Wheeled
Vehicle Strategy states that at the end of a truck's EUL, the truck should be divested or recapitalized to provide the
most effective equipment to Soldiers at the lowest possible production and sustainment costs. Our current estimates
show that because of the lower unit costs obtained through the competitive re-buy contract awarded in August 2009,
procurement of new FMTV A1P2s is more cost effective than recapitalization of an FMTV A0 to an FMTV A1P2.

There are no significant software-related issues with this program at this time.
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Threshold Breaches

| APB Breaches

Schedule r
Performance r
Cost RDT&E i
Procurement [~
MILCON r
Acq O&M r
Unit Cost PAUC r
APUC r
Nunn-McCurdy Breaches |
Current UCR Baseline
PAUC None
APUC None
Original UCR Baseline
PAUC None
APUC None

December 31, 2011 SAR

Explanation of Breach

The Research, Development, Test, & Engineering (RDT&E) cost breach was
previously reported in December 2006, December 2007, December 2009,
and December 2010 SARs. Significant congressional adds have caused
the FMTV program to deviate from its approved Acquisition Program
Baseline (APB) total RDT&E cost. The FMTV program has congressional
support in the continued modernization of the Army's medium truck fleet
through advancements in technical insertions. The Product Manager's

(PM) current estimate of total RDT&E cost is now $173.9 million (BY96$),
which exceeds the approved APB RDT&E threshold of $154.2 million (BY96
$) and is 28% over the approved APB RDT&E objective of $134.1 million
(BY96$). The RDT&E dollars are not the primary funding for the FMTV
program as they constitute only 1% of total program funding. This deviation
is not the result of a management failure and is indeed an indication of
program success that Congress continues to add money to the program.
This deviation does not affect the program's daily operations.
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Schedule
B AFE Objective and Threshold ® Current Estimate % Current Estimate (Breach)
87 BB B0 90 91 92 93 94 95 96 'S7 'S8 ‘93 00 01 02 03 04 05
FMTV
Milestane 1l (ASARC) . |
DAB Frogram Review =
Frototype Contract Awards vmill
First Prototype Delivery i |
First Production Delivery »
ASARC B Wl
Crganic Support Capability i
First Unit Equipped (FUE)R... v
JSOR Amendment *
Rebuy Contract Award *
2nd Source Fhase | Awards
Follow-on Contracts e =
A1 Competitive Rebuy Prod... [ ]
A1 Competitive Rebuy FUE [ 2% |
Milestones SAR Baseline Current APB Current
Prod Est Production Estimate
Objective/Threshold
Milestone I/ll (ASARC) MAY 1987 MAY 1987 NOV 1987 MAY 1987
DAB Program Review MAY 1988 MAY 1988 NOV 1988 MAY 1988
Prototype Contract Awards OCT 1988 OCT 1988 APR 1989 OCT 1988
First Prototype Delivery JAN 1990 JAN 1990 JUL 1990 JAN 1990
First Production Delivery MAY 1993 N/A N/A MAY 1993
ASARC IIIB AUG 1995 AUG 1995 FEB 1996 AUG 1995
Organic Support Capability DEC 1995 DEC 1995 JUN 1996 DEC 1995
First Unit Equipped (FUE)/Initial DEC 1995 DEC 1995 JUN 1996 |JAN 1996
Operational Capability (I0C)-FMTV
JSOR Amendment N/A MAY 1997 MAY 1997 MAY 1997
Rebuy Contract Award N/A OCT 1998 OCT 1998 OCT 1998
2nd Source Phase | Awards N/A OCT 1998 OCT 1998 OCT 1998
Follow-on Contracts N/A NOV 2002 MAY 2003 APR 2001
Al Competitive Rebuy Production N/A MAR 2003 OCT 2003 APR 2003
Contract Award
Al Competitive Rebuy FUE N/A FEB 2005 |SEP 2005 MAY 2005

|Acronyms And Abbreviations
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ASARC - Army Systems Acquisition Review Council
DAB - Defense Acquisition Board
JSOR - Joint Service Operational Requirement

|Change Explanations
None
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Performance
Characteristics SAR Baseline Current APB Demonstrated| Current
Prod Est Production Performance | Estimate
Objective/Threshold
Highway Speed on 2% 55 55 55 54.8 55
Grade at GVW (mph)
Highway Speed on 3% 45 45 45 48.7 45
Grade at GVW (mph)
Highway Speed on 2% 40 40 40 455 40
Grade at GCW (mph)
Highway Speed on 3% 30 30 30 35.8 30
Grade at GCW (mph)
LMTV Payload (tons) 2.5 3.5 2.5 2.5 2.5
MTV Payload (tons) 5 8 5 5 5
LHS Payload (tons) N/A 8.5 7.5 8.8 8.5
Dump truck Payload N/A 10 8 10 10
(tons)
LMTV Towed Load (Ibs) 7500 12000 12000 12000 12000
MTV Towed Load (Ibs) 21000 21000 21000 21000 21000
Longitudinal Grade 60 60 60 60 60
Operation (%)
Slide Slope Operation 30 30 30 30 30
(%)
Fording Without Kit 30 48 30 30 30
(inches)
Fording With Kit (inches) 60 N/A N/A N/A N/A
Operating Range on 300 300 300 300 300
Integral Fuel at GCW
(miles)
Reliability:
MMBHMF (miles)
Truck, Cargo 3000 10000 10000 6154 8000 (Ch-1)
(LMTV)
Truck, Cargo 2700 10000 10000 3641 6700 (Ch-1)
(MTV)
Tractor 3300 3800 3800 5714 13000 (Ch-1)
Wrecker 2300 2800 2800 2400 13000 (Ch-1)
Trailer (LMTV) 2800 12000 12000 5000 10000 (Ch-1)
Trailer (MTV) 2600 12000 12000 5000 10000 (Ch-1)
MMBOMF (miles)
Truck, Cargo 2228 2200 2200 8279 2200
(LMTV)
Truck, Cargo 2035 2000 2000 6386 2000
(MTV)
Tractor 2480 2500 2500 3606 2500
Wrecker 1875 1900 1900 4720 1900
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Trailer (LMTV)
Trailer (MTV)
MMHPOM

Truck, Cargo
(LMTV)

Truck, Cargo
(MTV)
Tractor
Wrecker
Trailer (LMTV)
Trailer (MTV)
Transportability:
Surface
Transportation
(H,S&R)
Air Transportation
(LMTV)
Air Transportation
(MTV)

Mobility: (vehicle cone
index)
Truck Cargo
Truck & Trailer
Combination

Requirements Source: Operational Requirements Document (ORD) approved March 25, 2003.

2056
1913

.01
.011

.012
.015
.003
.003

H, S&R

C-141

N/A

25
35

2100
1900

.002
.003

.0028
.0032
.0007
.0005

H,S&R

N/A

C-141, C-
130, C-5,
C-17

25
35

2100
1900

.004
.006

.0055
.0064
.0014
.001

H,S&R

N/A

C-141, C-
130, C-5,
C-17

25
35

5000
5000

.0033
.0059

.0060
.0180
.0003
.0006

H,S&R

C-130

C-130,C-
5,C-17

25
30

December 31, 2011 SAR

2100
1900

.003
.003

.007
.004
.0002
.0002

H,S&R

C-130

C-130,C-
5,C-17

25
35

(Ch-1)

(Ch-2)

(Ch-1)
(Ch-1)
(Ch-1)
(Ch-1)

|Acronyms And Abbreviations

BAE - British Aerospace Engineering

GCW - Gross Combined Weight
GVW - Gross Vehicle Weight
H,S&R - Highway, Ship and Ralil

Ibs - pounds

LHS - Load Handling System

LMTV - Light Medium Tactical Vehicle

LTAS - Long Term Armor Strategy
MMBHMF - Mean Miles Between Hardware Mission Failure
MMBOMF - Mean Miles Between Operational Mission Failure
MMHPOM - Maintenance Man hours/Operating Mile (Unit Level)

mph - miles per hour

MTV - Medium Tactical Vehicle
OTC - Oshkosh Truck Corporation

|Change Explanations

(Ch-1) Change in current estimate are based on as scored test results from OTC Rebuy Test.The following current

estimates changed as indicated:

Reliability: MMBHMF (miles)

Truck, Cargo (LMTV) from 10,000 to 8,000

UNCLASSIFIED
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Truck, Cargo (MTV) from 10,000 to 6,700
Tractor from 3,800 to 13,000

Wrecker from 2,800 to 13,000

Trailer (LMTV) from 12,000 to 10,000
Trailer (MTV) from 12,000 to 10,000

Reliability: MMHPOM

Truck, Cargo (LMTV) from .002 to .003
Tractor from .0028 to .007

Wrecker from .0032 to .004

Trailer (LMTV) from .0007 to .0002
Trailer (MTV) from .0005 to .0002

December 31, 2011 SAR

(Ch-2) Change in demonstrated performance based on assessed test results from BAE LTAS Contract

[Memo

Demonstrated Reliability, Availability, and Maintainability (RAM) performance values in unchanged blocks reflect
older FMTV Al Production Verification Test (PVT) results, as that was the last time those characteristics were
tested. Demonstrated RAM performance results marked as changed are drawn from BAE A1P2 scored/assessed
test data. "Current estimate" hardware RAM is from interim scoring of Oshkosh-produced A1P2 trucks in. These are
not final numbers. Impacts on Capability Production Document (CPD) RAM objectives will be re-examined upon
completion of Oshkosh testing. ORD threshold RAM values will remain unchanged. This table will be updated when
final scored/assessed data becomes available. The FMTV CPD is currently in development.

UNCLASSIFIED
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Track To Budget

IRDT&E
APPN 2040 BA 05 PE 0604604A (Army)
Project HO7 Family of Medium Tactical (Shared)
Vehicles
Procurement
APPN 2035 BA 01 PE 0216301A (Army)
ICN D15500 Family Of Medium Tactical
Vehicles
ICN DS1010 Initial Spares (Sunk)
ICN DV0310 Fielding Support (Sunk)
ICN DV0320 Project Management Support (Sunk)
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Cost and Funding

Cost Summary

Total Acquisition Cost and Quantity

December 31, 2011 SAR

BY1996 $M BY1996 TY $M
$M
Current
.. SAR G APB Current SAR APB Current
Appropriation Baseline . Prpductlon Estimate Baseline Production |Estimate
Prod Est |Objective/Threshold Prod Est S
Objective
RDT&E 121.8 134.1 154.2 173.9' 115.6 129.6 179.4
Procurement 11472.4 14890.6 17124.2 13800.1 18805.7 19526.5 16586.3
Flyaway 10677.1 -- - 13203.2 17504.7 -- 15875.2
Recurring 10677.1 -- - 12455.1 17504.7 - 14994.7
Non Recurring 0.0 -- - 748.1 0.0 - 880.5
Support 795.3 - - 596.9 1301.0 - 711.1
Other Support 777.3 -- - 591.3 1270.7 -- 704.1
Initial Spares 18.0 -- -- 5.6 30.3 -- 7.0
MILCON 0.0 0.0 - 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 11594.2 15024.7 N/A  13974.0 18921.3 19656.1 16765.7
1 APB Breach
. SAR Baseline Current APB .
Quantity Prod Est Production Current Estimate
RDT&E 0 0
Procurement 85488 83185 80376
Total 85488 83185 80376

The FMTV program consists of trucks and trailers. The quantity reflects trucks only, which are the official unit
of measure for the program.

UNCLASSIFIED
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Cost and Funding

Funding Summary

Appropriation and Quantity Summary
FY2013 President's Budget / December 2011 SAR (TY$ M)

December 31, 2011 SAR

Appropriation Prior | FY2012 | FY2013 | FY2014 | FY2015 | FY2016 | FY2017 Co;glete Total
RDT&E 159.0 4.0 3.0 2.9 2.9 3.8 3.8 0.0 179.4
Procurement 15489.1 434.0 374.4 273.9 2.2 5.4 7.3 0.0 16586.3
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 15648.1 438.0 377.4  276.8 5.1 9.2 11.1 0.0 16765.7
PB 2012 Total 16039.5 448.0 4175 5315 524.7 704.6 65.6 0.0 18731.4
Delta -391.4 -10.0 -40.1 -254.7 -519.6 -695.4 -54.5 0.0 -1965.7
FY 2012 Procurement includes Overseas Contingency Operations (OCO) funding of $11.1M.

FY 2013 Procurement includes OCO funding of $28.3M.

Quantity Undistributed| Prior |FY2012|FY2013|FY2014|FY2015|FY2016|FY2017 Con-fll-glete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 76839 1389 1298 850 0 0 0 080376
PB 2013 Total 0 76839 1389 1298 850 0 0 0 080376
PB 2012 Total 0 78659 1503 1509 1781 1811 2576 0 087839
Delta 0 -1820 -114 -211 -931 -1811 -2576 0 0 -7463

UNCLASSIFIED
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FMTV

Cost and Funding

Annual Funding By Appropriation

Annual Funding TY$
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

December 31, 2011 SAR

End Item AT IS Non
. : Item . Total Total Total
Fiscal ! Recurring : Recurring
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1988 - -- - -- -- - 9.8
1989 - -- - -- - -- 27.0
1990 - -- - -- - -- 19.5
1991 -- - - - - - 9.8
1992 - -- - -- -- - 10.9
1993 - -- - -- - -- 0.7
1994 - -- - -- -- -- 7.2
1995 -- - - - - - 4.3
1996 - -- - -- -- - 15
1997 - -- - -- - -- --
1998 - -- - -- - -- --
1999 -- - - - - - -
2000 - -- - -- -- - 1.9
2001 - -- - -- - -- 2.0
2002 - -- - -- -- -- 1.9
2003 -- - - - - - 3.6
2004 - -- - -- -- - 4.4
2005 - -- - -- - -- 12.5
2006 - -- - -- - -- 13.6
2007 - -- - -- - -- 12.5
2008 - -- - -- -- - 4.6
2009 - -- - -- - -- 2.2
2010 - -- - -- - -- 55
2011 - -- - -- - -- 3.6
2012 - -- - -- -- - 4.0
2013 - -- - -- - -- 3.0
2014 - -- - -- -- -- 29
2015 - -- - -- - -- 2.9
2016 - -- - -- -- - 3.8
2017 -- -- -- -- -- -- 3.8
Subtotal = -- - -- -- -- 179.4

UNCLASSIFIED
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Annual Funding BY$
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

December 31, 2011 SAR

End Item Nen Ene Non
Fiscal .. | Recurring Item Recurring Total Total Total
vegr |Quantity i m— Recurring Flyaway Flyaway | Support | Program
BY 1996 $M | FYaWay o1 oo e |BY 1996 $MIBY 1996 $M|BY 1996 $M
BY 1996 $M

1088 - = - — — — 50
1989 - . . . - - a18
1990 - . - . ~ - o
1991 - . - __ - - 07
1992 - . . . B - 116
1993 - . . . - - o
1994 - . - . ~ - ol
1995 - - . __ - B i
1996 - - - ~ - - e
1997 - - . . ~ - >
1998 - - . . - B )
1999 - - . . - - )
2000 - - - ~ - - s
2001 . - . . - B Lo
2002 - - . . ~ B .
2003 - - . __ - B o s
2004 - . - __ - - 2o
2005 . - . . - B o7
2006 - - . . ~ B 114
2007 - . - . - - oo
2008 - - - ~ - - o
2009 . - . . - B -
2010 - - . . ~ B .
2011 - - N . ~ - e
2012 - - . . - - oo
2013 . - . . - B o
2014 - - . . ~ B o
2015 . - . . 3 B »
2016 - - . . ~ - e
2017 . - . . - B e
Subtotal - - - ~ — — 739

UNCLASSIFIED
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Annual Funding TY$
2035 | Procurement | Other Procurement, Army

December 31, 2011 SAR

End Item Non End Non
Fiscal . Recurring Item_ Recurring LigLE! el WeE]
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1991 394 52.1 -- 18.8 70.9 5.3 76.2
1992 1301 147.7 -- 9.5 157.2 22.9 180.1
1993 2008 234.2 -- 11.9 246.1 11.2 257.3
1994 183 311 -- 2.6 33.7 6.1 39.8
1995 3351 358.9 -- 12.0 370.9 9.3 380.2
1996 825 106.2 -- 47.8 154.0 13.2 167.2
1997 1821 219.9 -- 5.9 225.8 124 238.2
1998 1346 170.9 -- 48.1 219.0 10.0 229.0
1999 1439 297.5 -- 28.3 325.8 9.9 335.7
2000 1930 368.8 -- 29.0 397.8 21.9 419.7
2001 2296 405.9 -- 40.9 446.8 10.9 457.7
2002 2404 408.8 -- 37.4 446.2 13.6 459.8
2003 3257 577.1 -- 50.3 627.4 33.3 660.7
2004 1829 285.7 -- 36.2 321.9 40.9 362.8
2005 6167 988.7 -- 60.0 1048.7 37.9 1086.6
2006 6116 926.8 -- 42.1 968.9 26.6 995.5
2007 14911 2989.3 -- 45.0 3034.3 75.9 3110.2
2008 7927 1974.6 -- 42.4 2017.0 137.0 2154.0
2009 2764 542.0 -- 52.0 594.0 64.2 658.2
2010 7804 1571.2 -- 29.8 1601.0 78.7 1679.7
2011 6766 1454.1 -- 57.2 1511.3 29.2 1540.5
2012 1389 361.2 -- 56.7 417.9 16.1 434.0
2013 1298 303.4 -- 57.9 361.3 131 374.4
2014 850 218.6 -- 43.8 262.4 115 273.9
2015 -- -- -- 2.2 2.2 -- 2.2
2016 - -- -- 54 5.4 -- 5.4
2017 -- -- -- 7.3 7.3 -- 7.3
Subtotal 80376 14994.7 -- 880.5 15875.2 711.1) 16586.3

UNCLASSIFIED
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Annual Funding BY$
2035 | Procurement | Other Procurement, Army

December 31, 2011 SAR

End Item AT Sl Non
Fiscal .| Recurring Item_ Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1996 $M Flyaway BY 1996 $M BY 1996 $M|BY 1996 $M|BY 1996 $M
BY 1996 $M

1991 394 55.4 -- 20.1 75.5 5.6 81.1
1992 1301 153.9 -- 9.9 163.8 23.8 187.6
1993 2008 239.1 - 12.2 251.3 11.4 262.7
1994 183 31.3 -- 2.6 33.9 6.2 40.1
1995 3351 354.5 -- 11.8 366.3 9.2 375.5
1996 825 103.9 -- 46.8 150.7 12.9 163.6
1997 1821 212.7 - 5.7 218.4 12.0 230.4
1998 1346 163.7 -- 46.1 209.8 9.6 219.4
1999 1439 281.8 -- 26.8 308.6 9.4 318.0
2000 1930 345.5 -- 27.1 372.6 20.5 393.1
2001 2296 375.5 - 37.9 413.4 10.1 423.5
2002 2404 373.2 -- 34.2 407.4 12.4 419.8
2003 3257 517.9 -- 45.2 563.1 29.9 593.0
2004 1829 250.4 -- 31.7 282.1 35.8 317.9
2005 6167 842.4 - 51.2 893.6 32.3 925.9
2006 6116 769.2 -- 34.9 804.1 22.1 826.2
2007 14911 2422.6 -- 36.5 2459.1 61.5 2520.6
2008 7927 1573.7 -- 33.8 1607.5 109.2 1716.7
2009 2764 426.3 - 40.9 467.2 50.5 517.7
2010 7804 1212.9 -- 23.0 1235.9 60.7 1296.6
2011 6766 1101.4 -- 43.3 1144.7 22.1 1166.8
2012 1389 269.0 -- 42.3 311.3 11.9 323.2
2013 1298 221.8 - 42.4 264.2 9.5 273.7
2014 850 157.0 -- 314 188.4 8.3 196.7
2015 -- -- -- 1.6 1.6 -- 1.6
2016 -- -- -- 3.7 3.7 -- 3.7
2017 -- -- -- 5.0 5.0 -- 5.0
Subtotal| 80376]  12455.1 -- 748.1]  13203.2] 596.9|  13800.1]

The SAR quantities reported above include customers that count against the FMTV Army Acquisition Objective (i.e.,

National Guard and Army Reserves) while the P-Forms of the FY 2013 President's Budget (PB13) do not include

customer quantities. Also, the SAR quantities represent trucks only, while PB13 accounts for both trucks and trailers.

UNCLASSIFIED
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Low Rate Initial Production

Initial LRIP Decision | Current Total LRIP |
Approval Date 9/30/1991 9/30/1991
Approved Quantity |2583 2583
Reference Milestone Il Army Systems Milestone Il Army Systems

Acquisition Review
Council (ASARC)

Acquisition Review
Council (ASARC)

Start Year 1991 1991

End Year 1995 1995
Foreign Military Sales

Country Dg;eleof Quantity cI§:§M Memo

Afghanistan 14 4.3
Canada 2 0.3
Djibouti 3 0.7
Greece 4 0.6
Iraq 49 5.5
Jordan 115 22.9
Macedonia 5 0.7
Saudi Arabia 99 13.5
Singapore 18 6.5
Taiwan 33 6.9
Thailand 117 22.8
United Arab Emirates 43 15.2

FMTV Foreign Military Sales through December 31, 2011.
There are various dates of sale for each country listed above. For that reason, the date of sale column is left blank.

Nuclear Cost

None

UNCLASSIFIED
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FMTV

Unit Cost

Unit Cost Report

December 31, 2011 SAR

BY1996 $M BY1996 $M
Unit Cost Cué;igtligé:R Current Estimate BY
(MAY 2003 APB) (DEC 2011 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 15024.7 13974.0

Quantity 83185 80376

Unit Cost 0.181 0.174 -3.87
Average Procurement Unit Cost (APUC)

Cost 14890.6 13800.1

Quantity 83185 80376

Unit Cost 0.179 0.172 -3.91

BY1996 $M BY1996 $M
Revised
3 Original UCR Current Estimate BY
Unit Cost Bgaseline (DEC 2011 SAR) | % Change
(MAY 2003 APB)

Program Acquisition Unit Cost (PAUC)

Cost 15024.7 13974.0

Quantity 83185 80376

Unit Cost 0.181 0.174 -3.87
Average Procurement Unit Cost (APUC)

Cost 14890.6 13800.1

Quantity 83185 80376

Unit Cost 0.179 0.172 -3.91
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FMTV

Unit Cost History

December 31, 2011 SAR

APB Unit Cost History

. PAUC
APUC
=
=
BY1996 $M TY $M
Date PAUC | APUC PAUC | APUC
Original APB OCT 1988 0.068 0.067 0.072 0.072
APB as of January 2006 MAY 2003 0.181 0.179 0.236 0.235
Revised Original APB MAY 2003 0.181 0.179 0.236 0.235
Prior APB OCT 1999 0.164 0.163 0.212 0.210
Current APB MAY 2003 0.181 0.179 0.236 0.235
Prior Annual SAR DEC 2010 0.176 0.174 0.213 0.211
Current Estimate DEC 2011 0.174 0.172 0.209 0.206
SAR Unit Cost History
Current SAR Baseline to Current Estimate (TY $M)
Initial PAUC Changes PAUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
0.221 -0.034 0.001 -0.024 0.036 0.013 0.000 -0.005 -0.012 0.209
Current SAR Baseline to Current Estimate (TY $M)
Initial APUC Changes APUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
0.220 -0.034 0.001 -0.024 0.035 0.013 0.000 -0.005 -0.014 0.206
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SAR Baseline History
SAR SAR SAR Current
Item/Event Planning Development Production Estimate
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone | N/A AUG 1987 N/A N/A
Milestone Il N/A AUG 1987 MAY 1987 MAY 1987
Milestone IlI N/A MAR 1993 N/A N/A
I0C N/A APR 1993 DEC 1995  JAN 1996
Total Cost (TY $M) N/A 8568.6 18921.3 16765.7
Total Quantity N/A 119542 85488 80376
Prog. Acg. Unit Cost (PAUC) N/A 0.072 0.221 0.209
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Cost Variance

Cost Variance Summary

Summary Then Year $M

RDT&E Proc |  MILCON Total
SAR Baseline (Prod Est) 115.6 18805.7 - 18921.3
Previous Changes
Economic -1.0 -2796.1 - -2797.1
Quantity - +188.7 - +188.7
Schedule +1.5 -2205.3 -- -2203.8
Engineering +43.3 +3344.7 - +3388.0
Estimating +20.2 +1602.9 - +1623.1
Other - -- - -
Support - -388.8 - -388.8
Subtotal +64.0 -253.9 -- -189.9
Current Changes
Economic +0.3 +80.1 - +80.4
Quantity -- -1266.1 -- -1266.1
Schedule - +271.0 - +271.0
Engineering - -511.1 - -511.1
Estimating -0.5 -539.5 - -540.0
Other -- -- -- --
Support - +0.1 - +0.1
Subtotal -0.2 -1965.5 - -1965.7
Total Changes +63.8 -2219.4 -- -2155.6
CE - Cost Variance 179.4 16586.3 - 16765.7
CE - Cost & Funding 179.4 16586.3 - 16765.7

December 31, 2011 SAR
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December 31, 2011 SAR

Summary Base Year 1996 $M

RDT&E | Proc |  MILCON Total
SAR Baseline (Prod Est) 121.8 11472.4 - 11594.2
Previous Changes
Economic - -- - --
Quantity - +462.0 - +462.0
Schedule +0.2 -91.8 - -91.6
Engineering +37.0 +2434.1 - +2471.1
Estimating +15.4 +1189.0 - +1204.4
Other -- -- -- --
Support -- -203.5 - -203.5
Subtotal +52.6 +3789.8 - +3842.4
Current Changes
Economic - -- - -
Quantity - -896.9 - -896.9
Schedule - +178.6 - +178.6
Engineering - -362.1 - -362.1
Estimating -0.5 -386.8 - -387.3
Other -- -- - --
Support - +5.1 -- +5.1
Subtotal -0.5 -1462.1 -- -1462.6
Total Changes +52.1 +2327.7 - +2379.8
CE - Cost Variance 173.9 13800.1 - 13974.0
CE - Cost & Funding 173.9 13800.1 - 13974.0

Previous Estimate: December 2010
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December 31, 2011 SAR

RDT&E $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +0.3
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1
Decrease in funds for Armor Tech Insertion. (Estimating) -0.5 -0.5
Increase in funds due to extension in Development program (Estimating) +0.1 +0.1
RDT&E Subtotal -0.5 -0.2
Procurement $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +80.1
T((Jéealb(tgoﬁlr;tlty variance resulting from a decrease of 7463 trucks from 87839 to 80376. 12540 -1770.2
Q(Lgl;l;ﬁ/it\)//?nance resulting from a decrease of 7463 trucks from 87839 to 80376. (:896.9) (-1266.1)
Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+178.6) (+252.1)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-362.1) (-511.1)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-173.6) (-245.1)
Stretch-out of procurement buy profile. (Schedule) 0.0 +18.9
Adjustment for current and prior escalation. (Estimating) -33.5 -43.4
Unit cost savings as a result of Engineering Change Proposal (ECP) definitization. 112.8 146.8
(Estimating) B e
Decrease in non-recurring engineering (program management, non-recurring testing,
and in-house and contractor engineering) associated with reduction in funding. -95.5 -135.2
(Estimating) (QR)
In(%(;a)lse in cost due to model mix (more expensive variants procured). (Estimating) +28.6 +31.0
Adjustment for current and prior escalation. (Support) -0.7 -1.2
Increase in Other Support due to higher estimated transportation costs of specialty +83 4.7
variants. (Support) ' ]
Decrease in Initial Spares associated with reduction in quantities. (Support) (QR) -2.5 -3.4
Procurement Subtotal -1462.1  -1965.5
(QR) Quantity Related
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Contracts

|Appropriation: Procurement

Contract Name FMTV
Contractor BAE Systems
Contractor Location Houston, TX 77474-9506
Contract Number, Type W56HZV-08-C-0460, FFP/CPFF
Award Date May 01, 2008
Definitization Date May 01, 2008
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target | Ceiling | Qty Target Ceiling | Qty Contractor Program Manager
3400.0 N/A 15901 4041.0 N/A 16106 4041.0 4041.0

|Cost And Schedule Variance Explanations |
Cost and Schedule variance reporting is not required on this FFP/CPFF contract.

|Contract Comments |

The difference between the initial contract price target and the current contract price target is due to an increase in
guantities.

Total truck quantity procured on the 0460 contract as of December 31, 2011 is:
Direct Army 15,693

FMS 23

Other 390

Total 16,106

All vehicle deliveries were completed by December 2011 and all Armor B-kit deliveries will be completed by March
31, 2012. This contract is complete and will no longer be reported.

UNCLASSIFIED 26



FMTV December 31, 2011 SAR

|Appropriation: Procurement

Contract Name FMTV
Contractor Oshkosh Truck Corporation
Contractor Location Oshkosh, W1 54902-7062
Contract Number, Type W56HZV-09-D-0159, FFP/CPFF
Award Date August 26, 2009
Definitization Date August 26, 2009
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target | Ceiling | Qty Target Ceiling | Qty Contractor | Program Manager
2583.6 N/A 13258 3770.0 N/A 18745 3770.0 3770.0

|Cost And Schedule Variance Explanations
Cost and Schedule variance reporting is not required on this FFP/CPFF contract.

|Co ntract Comments
The difference between the initial contract price target and the current contract price target is due to

Total truck quantity procured on the 0159 contract as of December 31, 2011 is:
Direct Army 18,255

FMS 9

Other 481

Total 18,745

This is a requirements contract in which the Army can purchase anywhere from 0 to 9900 per year for the contract
years of 2009-2013. The Initial Contract Price Target and Quantity are the amounts on contract as of December
2010 while the Current Price Target and Qty are amounts on contract as of December 2011.
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Deliveries and Expenditures

Deliveries To Date Plan To Date | Actual To Date | Total Quantity Percent
Delivered

Development 0 0 0 -
Production 62569 62587 80376 77.87%
Total Program Quantities Delivered 62569 62587 80376 77.87%
| Expenditures and Appropriations (TY $M)
Total Acquisition Cost 16765.7 Years Appropriated 25
Expenditures To Date 11059.8 Percent Years Appropriated 83.33%
Percent Expended 65.97% Appropriated to Date 16086.1
Total Funding Years 30 Percent Appropriated 95.95%
Delivery refers to the number of Army trucks accepted as of December 31, 2011.
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Operating and Support Cost

|Assumptions And Ground Rules
Operating and Support (O&S) costs are based on a validated Program Office Estimate (POE), dated April 2010.

The average miles/vehicle/year is 1,543 miles for the Light Medium Tactical Vehicle (LMTV) truck and 1,432 miles
for the Medium Tactical Vehicle (MTV) truck. The average years of operation (useful life) is 20 years. There will
be 37,933 LMTVs and 42,443 MTVs operating for a total of 80,376.

To determine the Total O&S Costs for LMTV, the average annual cost of $8.9K per LMTV truck is multiplied by 20
years times 37,933 LMTV trucks (8.9 x 20 x 37,933). To determine Total O&S Costs for MTVs, the average annual
cost of $12.9K per MTV truck is multiplied by 20 years times 42,443 MTV trucks (12.9 x 20 x 42,443).

The standard unit of measure for this program (i.e., the quantity of trucks only with trailer costs amortized
proportionally against the truck quantities) has been used in developing the O&S costs reported below.

The LMTV current estimate of $6,752.1M (963$) and the MTV current estimate of $10,950.3 (96%) breach the
current approved Acquisition Program Baseline (APB) dated May 25, 2003. That is, the total current estimate of
$17,702.4M (96%) exceeds the APB O&S Objective of $11,258.3M, with a deviation change of +57.24%. The
methodology used in the APB was incomplete and didn't account for all O&S elements. Also, the APB estimate
assumed 1% of LMTVs and 19% of MTVs have crew and maintenance personnel cost, while the current estimate
assumes all FMTVs have crew and maintenance personnel cost. In addition the APB estimate only operates
79,143 trucks even though the AAO is 83,185 trucks. The current estimate operates 80,376 which is the estimated
guantity for end of the program due to a reduction on the FMTV requirement. In short, the O&S breach is due to an
increase in quantity and changes in estimating assumptions since the 2003 APB was completed.

Costs BY1996 $K

Cost Element FMTV FMTV
Avg. Annual Cost per LMTV Avg. Annual Cost per MTV
Unit-Level Manpower 4.8 7.5
Unit Operations 1.3 1.7
Maintenance 2.3 3.0
Sustaining Support 0.5 0.7
Continuing System Improvements 0.0 0.0
Indirect Support 0.0 0.0
Other 0.0 0.0
Total Unitized Cost (Base Year 1996 $) 8.9 12.9
Total O&S Costs $M | FMTV FMTV
Base Year 6752.1 10950.3
Then Year 10924.7 17995.8

Demilitarization costs are not included in the above estimate.
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